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OPTIONAL FORM NO. 10

UNITED STATES GOMNMENT SEGRET had

Memorandum
o " ©/GSD DATE: 25 June 1965
FROM DAD /S&D
SUBJECTZ
25X1D

I notice on:l Trip Report that :laircraft is on

schedule with the time domain filtering system. However, the contractual
information indicates that the completion date is 2 June 1965. The trip
report is dated 23 June and the equipment is not yet delivered. How do we
resolve this? In€identally, the date of the meeting was 20 May 1965 there
has been a lapse of over a month between the meeting and the trip report.
This seems overlong.
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